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ou Description Original 1AG Revised Extension | Extension Dealiverable
Due Date Due Date Request Approved Submitted
1 |Complete IM/IRA Construction (treatment plant) 2-Mar-92 2-Mar-92
1 |Complete IM/IRA Construction (French drain) 2-Mar-92 13-Apr-92| 19-Feb-92 2-Mar-92 13-Apr-92
1 |submit Draft Phase lll RFVRI Report 30-Jul-92 28-Oct-92| 21-May-92| 30-Jun-92 28-Oct-92
4 |Submit Final Phase it RFV/R! Report 4-Jan-93 15-Nov-93|  19-Mar-93 2-Apr-93
1 Submit Draft CMS/FS Report 31-Mar-93 2-Apr-94| 19-Mar-93 2-Apr-93
1 {Submit Final CMS/FS Report 27-Sep-93 2-Oct-94] 19-Mar-93 2-Apr-93
1 |Submit Draft PP 27-Sep-93 23-Dec-93 1-Dec-92
1 Submit Final PP 4-Jan-94
1 |Submit Responsiveness Summary 6-May-94
1 |Submit Final Responsiveness Summary . I 3-Aug-94
1 Submit Draft CAD/ROD 3-Aug-94
2 |Submit Draft Treatability Test Report (Phase | GAC) Added 1-Apr-92 31-Mar-92
2 |Complete IM/IRA Construction (Rads Removal System) 30-Sep-91 24-Apr-92 24-Apr-92
2 |Begin Fleld Treatability Testing (Rads Removal System) 30-0ct-91 27-Apr-92 27-Apr-92
2 |Submit Final Treatability Test Report (Phase | GAC) Added 2-Jun-92 2-Jun-92
> |Submit Subsurface Final Responsiveness Summary and IMARAP/EA Added 20-Aug-92 20-Aug-92
2 Submit Subsurface Site 1 Draft Test Plan Added 29-Oct-92 29-0ct1-92
> |Submit Subsurface Site 1 Final Test Plan Added 12-Jan-93 12-Jan-93
> |Submit Draft Phase || RFV/RI Report 12-Mar-93
2 |Submit Draft Treatability Test Report (RRS) 1-Apr-92 18-May-93
5 |Submit Final Treatability Test Report (Rads Removal System) Added 13-Jul-93
5 |Submit Final Phase Il RFV/RI Report 9-Aug-93
o  |Submit Dratt CMS/FS Report 4-Nov-93
2 Submit Final CMS/FS Report 10-May-94
2 |Submit Draft PP 10-May-94
2 |Submit Final PP | 9-Aug-94
3 |Submit Final Phase | RFVR! Work Plan 11-Oct-91 6-Dec-91] 11-Feb-91 28-Feb-91 6-Dec-91
3 |Submit Draft Phase | RFV/RI Report 16-Jul-93
3 |Submit Final Phase | RFVRI Report 13-Dec-93
4 |Submit Final Phase | RFVRI Work Plan 26-Nov-91 26-Nov-91
4 |Submit Draft Phase | RFI/RI Report 21-May-93
4 | Submit Final Phase | RFVRI Report 18-0ct-93
4 |Submit Draft Phase | Proposed IM/RA Decision Document 14-Apr-94
4 |Submit Draft Phase Il RFI/RI Work Plan 22-Apr-94
4 |Submit Phase | Proposed IM/IRA Decision Document 12-Sep-94
4 |Submit Final Phase !l RFI/RI Work Plan 19-Sep-94
5 |Submit Draft Phase | RFVRI Report 30-Nov-93
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Submit Draft Phase | RFIVRI Report

Submit Final Phase | RFVRI Work Plan

-

26-Nov-91
11-Apr-94

ov Description original IAG Revised Extension | Extension Deliverable
Due Date Due Date Request Approved Submitted
5  |Submit Final Phase | RFI/RI Report 94
6 |Submit Draft Phase | RFI/RI Report
(6 | Submit Final Phase | REVRI Report 7-Jan-94
jwcuas Dratt Phase | RFI/RI Report 12-Oct-93
Submit Final Phase | RFI/RI Report 16-Mar-94
Submit Draft Phase 1| RFVRI Work Plan 13-Sep-94
Submit Draft Phase | RFI/RI Work Plan 1-May-92 1-May-92]
Submit Final Phase | REVRI Work Plan 28-Sep-92 1-Dec-92| 11-Sep-92 16-Sep-92 1-Dec-92
14-Feb-94

Submit Final Phase | RFVRI Report . | 12-Jul-04)

|

|| 26-Nov-ot

Submit Draft Phase | RFIRI Report
Submit Final Phase { RFI/R! Report
Submit Dratt Phase REVRI Work Plan
Submit Final Phase | RF VRI Work Plan

(D‘D(DO)O)CDCDN\I

1 26-Nov-ot

Submit Draft Phase | RFI/RI Report
11 |Submit Final Phase | AFVRI Work Plan

11 —mc_uB: Draft Phase | RFI/RI Report

12 |Submit Draft Phase | RFVRI Work Plan
12 _|Submit Final Phase | RFVRI Work Plan
12 |submit Draft Phase | RFI/R! Report
12 |Submit Final Phase 1 RFIR! Repont

13 |Submit Draft Phase | RFYRI Work Plan
13 |Submit Final Phase 1 RFVRI Work Plan
13 |Submit Draft Phase 1 RFIRI Report
14 |Submit Draft Phase | RFI/RI Wark Plan
14 |Submit Final Phase [ REVRI Work Plan
15 |Submit Oraft Phase { RFVRI Work Plan
15 |Submit Final Phase | RFVRI Work Plan
Submit Draft Phase | RFVRI Report
Submit Draft No Further Action Justification Document
Submit Final No Further Action Justification Document

—— |
1-May-92 | 1-May-92
25-Aug-94 ,
2-Jan-92 2-Jan-92
20-Sep-94
8-May-92 8-May-92
5-0ct-92 _ | 5-Oct-92
20-Apr-94 |
15-Sep-94 _
15-May-92
12-0Oct-92
8-Aug-94
22-May-92 26-Jun-92 | 26-Jun-92
19-Oct-92 ) | 19-0ct92
1-Jun-92 27-May-92

26-0ct-92

30-Jul-92

Submit Responsiveness Summary on PPCD 26-Jun-91 25-Nov-91 25-Nov-91
Submit Draft Historical Release Report 8-Jan-92 8-Jan-92
Submit Responsiveness Summary Discharge Limits for Radionuclides 17-Dec-91 30-Jan-92 30-Jan-92
Submit Final Historical Releass Report 3-Jun-92 ] 3-Jun-92
Submit Annual Treatability Study Report | Added| 8-Mar-93] 8-Mar-93
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Original 1AG Revised Extension Extension Deliverable

Due Date Due Date Request submitted
Non-1AG External Milesonas

1 |Techn Memo #10 to CDH/EPA 26-Jan-93 10-Mar-93

3 |Tech Memo #1110 COH/EPA ' 13-Apr-93

5 |Surficial Soil Sam ling Tech Memo g-Jan-93 g8-Jan-93

2 {Draft Exposure Tech Memo 15-Jan-93 15-Jan-93

2 |Draft Modelin Tech Memo 15-Jan-93 15-Jan-93

o |Draft COC Tech Memo 4-Jun-93

2 |Draft Toxlcity Tech Memo 24-Jun-93

3 |Containment Tech Memo to Agency 28-Jun-93

3 |HHRA Tech Memo ta Agenc 10-Aug-93

4 |Engineerin Evaluation Tech Memo 15-Mar-93 15-Mar-93

5 [Surface Water and Sediment Sam ling Tech Memo 30-Nov-92 13-0Oct-92

& [HHRA Exposure Tech Mama 1-Jul-93

6 |HHRA Modslin Tech Memo 1-Jul-93

6 HHRA Contaminant of Concern Tech Memo 15-Sep-93

§ [HHRA Toxicit Factors Tech Memo 15-Sep-93

7 |Dratt Tech Memo 1,2 19-Feb-93 29-Jan-93

g |Draft Tech Memo 1 13-Sep-93

Sw |Dratft Report of Pondcrete Evaiuation 2-Aug-93

oW |Progress Repart Absorp. T.S. 16-Aug-93

SW |Treatabilit Study Report from AWC 1-Jun-93

SW |TS Report to DOE (TRU/Clear 16-Sep-93

W |Report to BOE on Plasma Mitr. 30-Sep-93
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